Capture Process Development

smartsheet

	Task Name	Oct 6							Oct 13							Oct 20							Oct 27						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	Capture Process Development Kickoff																												
2	Capture Process Strategy Session																												
3	Capture Process Final Review																												
4	Capture Process Production																												
5	Capture Process Development Guide Delivery																												